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October 1 1,2004 

Via First Class Mail 

Mr. David Lazarides 
Acting Program Manager Processing 
And Information Section 
I!linois Commerce Commission 
527 E. Capitol Avenue 
Springfield, IL 62701 

U.S. Legal Affairs 

Michael J. Barron 
Counsel 

17641 South Ashland Avenue T 708-332-3954 
Homewood, Illinois 60430 F 708-332-4361 

michael.barron@cn.ca 

Re: Progress reports of the Wisconsin Central Ltd. in T03-0078, T03-0079, ' 

T03-0080. and T03-0081 
6&'96Wv 69V365 v 

Dear Mr. Lazarides: 

Wisconsin Central Ltd. ("WCL") submits the six-month progress report for the above- 
referenced docket numbers. 

For T03-0081 (Deerfied Parkway), WCL has installed the second main track. Crossing 
signals for the second main track are currently working on an island circuit for access to 
an industry under Form 1 permission. WCL plans to execute the cutover to put CWT 
circuitry into service on the second main in late January, 2005. 

For the remaining three crossings in dockets T03-0078,79 and 80 (US 45, Butterfield and 
Illinois 60 respectively), WCL will do the work in 2005, within the established due dates. 

Fee! free to call me if you have questions. 

Sincerely, 

Michael J. &on, Jr. 
Counsel for Wisconsin Central Ltd. 

cc: Mr. Brian Vercruysse, ICC 


